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Grant Number:
B-08-DF-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$24,057,378.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
09/11/2008

Award Date:
07/22/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$24,057,378.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$24,057,378.00
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$0.00

N/A

$22,340,698.84

$0.00

$571,560.14

$519,986.91

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$23,536,224.90

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$22,214,206.07

$22,667,656.98

$23,536,224.90

Overall

Program Income Received

($44,910.51)

$191,653.14

To date, the Department has committed $23,184,283 (96.4%) and expended $22,417,094 (93%) of CDBG-Midwest
Disaster Recovery funds for flood related activities. 58% of CDBG DR-Midwest activities qualify for the LMI national
objective benefit.  Although spring came late to southern WI, construction activity has ramped up in the last half of
the quarter and more projects are nearing completion. Two former CDBG experienced staff continue as limited term
employees to assist permanent staff with project close outs and reporting for the Emergency Assistance/Disaster
Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$586,607.17

$0.00

To Date

Limit on Public Services

$0.00

59.33%
58.84%

Overall Benefit Percentage (Projected)

$586,607.17

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$3,608,606.70

Required

$1,202,868.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Public Comment:

$519,986.91 $22,340,698.84Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, bucket hsg rehab ind prop $0.00 $875,236.00 $781,676.49

2, bucket FEMA HMGP $0.00 $4,505,450.00 $3,922,118.46

3, bucket Pub Fac Low/Mod $0.00 $6,479,773.00 $6,255,026.94

4, bucket PF ULN $0.00 $7,000,000.00 $6,824,175.37

5, Bucket PF Mitigation L/M $0.00 $1,861,727.00 $1,800,025.41

6, bucket PF Mitigation ULN $491,945.00 $2,365,928.00 $2,171,069.00

7, State Administration $28,041.91 $719,075.00 $586,607.17
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Activities

1 / bucket hsg rehab ind propProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources

Match Contributed

$275,000.00

$0.00

$0.00

$0.00

$193,233.00

$193,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHR705 1 VERNON CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$6,160.00

To Date

06/05/2008

Direct ( HouseHold )

$187,073.00

Total Funds Expended

Responsible Organization:

$6,067.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

VERNON COUNTY

Activity Progress Narrative:

VERNON CO HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$193,140.00$6,067.00VERNON COUNTY

$0.00     Program Funds Drawdown $187,073.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/10# of Housing Units 0

6/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/5 4/10# of Households 0 0 100.00

0 4/5 0/5 4/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,317.49

Low/Mod JUNEAU COUNTY

Total Projected Budget from All Sources

Match Contributed

$268,317.49

($682.51)

$0.00

$0.00

$268,317.49

$268,317.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHR8051 JUNEAU CO HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$268,317.49

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

JUNEAU COUNTY

Activity Progress Narrative:

JUNEAU CO HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/20# of Housing Units 0

9/20# of Singlefamily Units 0

$0.00     Program Funds Drawdown $268,317.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/15 3/5 9/20# of Households 0 0 100.00

0 6/15 3/5 9/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,915.00

Low/Mod Walworth County

Total Projected Budget from All Sources

Match Contributed

$118,915.00

$0.00

$0.00

$0.00

$113,967.14

$113,967.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHR8131 WALWORTH CO. HSG REHAB

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$2.14

To Date

06/05/2008

Direct ( HouseHold )

$113,965.00

Total Funds Expended

Responsible Organization:

$2.14

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Walworth County

Activity Progress Narrative:

WALWORTH CO. HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$113,967.14$2.14Walworth County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $113,965.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/5# of Housing Units 3

7/5# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 4/5 3/0 7/5# of Households 0 3 100.00

3 4/5 3/0 7/5# Owner Households 0 3 100.00

2 / bucket FEMA HMGPProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$733,403.00

Low/Mod SPRING GREEN

Total Projected Budget from All Sources $733,403.00

$88,394.00

$645,009.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG8171 SPRING GREEN HMGP

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$630,097.28

Responsible Organization:

Acquisition - buyout of residential properties Under Way

SPRING GREEN HMGP MATCHActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP
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Match Contributed $0.00

$0.00

$645,009.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Fund up to 12.5% local match required for the FEMA home buyouts in flood-prone areas

Location Description:

SPRING GREEN

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 3/2 4/6# of Households 0 0 100.00

0 1/4 3/2 4/6# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $630,097.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,100.00

Low/Mod Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$314,100.00

$0.00

$0.00

$0.00

$314,100.00

$172,107.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG8221 ROCK SPRINGS HMGP

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2010

Direct ( HouseHold )

$172,107.51

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Housing acquisition funds to be used as the 12.5% Local Match required under HMGP as funded by FEMA. All occupants of
housing units to be acquired will have incomes at 80% or below the County Median Income limits.

Location Description:

Rock Springs, WI

Activity Progress Narrative:

ROCK SPRINGS HMGP MATCHActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$172,107.51$0.00Rock Springs, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 2

$0.00     Program Funds Drawdown $172,107.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 2

8/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/5 7/5 8/10# of Households 0 2 100.00

2 1/5 7/5 8/10# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,881.00

Low/Mod Reedsburg

Total Projected Budget from All Sources

Match Contributed

$351,881.00

$0.00

$0.00

$0.00

$260,331.00

$260,331.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDHMG8291 REEDSBURG, CITY OF HMGP

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$14,513.00

To Date

06/05/2008

Direct ( HouseHold )

$245,818.00

Total Funds Expended

Responsible Organization:

$14,513.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funding for up to 12.5% local match required for the fema home buyouts in flood-prone areas.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG, CITY OF HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$260,331.00$14,513.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $245,818.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/5# of Housing Units 0

13/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/3 7/2 13/5# of Households 0 0 100.00

0 6/3 7/2 13/5# Owner Households 0 0 100.00

3 / bucket Pub Fac Low/ModProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,000.00

Low/Mod Walworth County

Total Projected Budget from All Sources $262,000.00

$0.00

$220,440.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8131 WALWORTH CO PF ROAD REPAIRS

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2010

$0.00

To Date

06/05/2008

Area (  )

$220,440.00

Responsible Organization:

Construction/reconstruction of streets Under Way

WALWORTH CO PF ROAD REPAIRSActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod
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Match Contributed $0.00

$0.00

$220,440.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Repair of roads damaged by the disaster.

Location Description:

WALWORTH COUNTY

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$220,440.00$0.00Walworth County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/50# of Linear feet of Public Improvement 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $220,440.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,418.00

Low/Mod BELOIT

Total Projected Budget from All Sources

Match Contributed

$47,418.00

$2,418.00

$0.00

$0.00

$45,000.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8211 BELOIT, CITY TRANSFORMERS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Assit in raising  the electrical transformers for the City&rsquos main lift station which pumps 70% of the City&rsquos wastewater
this is an LMI community

Location Description:

Beloit, WI

Activity Progress Narrative:

BELOIT, CITY PF TRANSFORMERSActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$45,000.00$0.00BELOIT

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $45,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,166,000.00

Low/Mod Dane County

Total Projected Budget from All Sources

Match Contributed

$1,166,000.00

($124,000.00)

$0.00

$0.00

$1,150,725.00

$967,305.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8351 DANE CO. SEWER REPAIRS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$1,150,725.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Repair damage to sewer lines caused by the disaster.

Location Description:

Morrisonville, WI

Activity Progress Narrative:

DANE CO. SEWER REPAIRSActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8725/100# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,150,725.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod Lone Rock

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFL8531 LONE ROCK PF STORM
MANAGEMENT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$43,911.00

To Date

06/05/2008

Area (  )

$356,089.00

Total Funds Expended

Responsible Organization:

$43,911.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of slip lining in sewer systems damnaged by the disaster.

Location Description:

Lone Rock, WI

Activity Progress Narrative:

LONE ROCK PF STORM MANAGEMENTActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$400,000.00$43,911.00Lone Rock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/500# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $356,089.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/292# of Housing Units 0

0/292# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

4 / bucket PF ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,200.00

Urgent Need BAYSIDE

Total Projected Budget from All Sources $59,200.00

$0.00

$59,198.36

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU818 1 BAYSIDE PF

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Completed

BAYSIDE CULVERT/DITCH SYSTEMActivity Title:

Project Number:

4

Project Title:

bucket PF ULN
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Match Contributed $0.00

$0.00

$59,198.36

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$59,198.36

Total Funds Expended $0.00

Activity Description:

Repairs to the culvert and ditching system within the Village.

Location Description:

VILLAGE OF BAYSIDE

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$59,198.36$0.00BAYSIDE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4156/1000# of Linear feet of Public Improvement 4156

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $59,198.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,979.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$18,979.00

$0.00

$0.00

$0.00

$18,979.00

$18,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8254 WAUKESHA CO. POND VIEW STORM
MANAGEMENT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$18,979.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Repair to stormwater management system damaged by the disaster.

Location Description:

Waukesha, Co.

Activity Progress Narrative:

WAUKESHA CO. POND VIEW STORM
MANAGEMENT

Activity Title:

Project Number:

4

Project Title:

bucket PF ULN

$18,979.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $18,979.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,000.00

Urgent Need Reedsburg

Total Projected Budget from All Sources

Match Contributed

$404,000.00

$0.00

$0.00

$0.00

$404,000.00

$404,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDPFU8292 REEDSBURG, CITY OF PF WELL

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,704.00

To Date

06/05/2008

Area (  )

$400,296.00

Total Funds Expended

Responsible Organization:

$3,704.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Construction of a new city well that is located outside of the floodplain.

Location Description:

Reedsburg, WI

Activity Progress Narrative:

REEDSBURG, CITY OF PF WELLActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$404,000.00$3,704.00Reedsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $400,296.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

5 / Bucket PF Mitigation L/MProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,000.00

Low/Mod VERNON COUNTY

Total Projected Budget from All Sources $55,000.00

$0.00

$577.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTL7071 VERNON CO MIT/DEMO

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/30/2012

$577.00

To Date

06/01/2008

 (  )

$0.00

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

VERNON CO HIT/DEMOActivity Title:

Project Number:

5

Project Title:

Bucket PF Mitigation L/M

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$577.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $577.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$577.00$577.00VERNON COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6 / bucket PF Mitigation ULNProject # / Title:

Grantee Activity Number:

Activity Status:

MDMTU8251 WAUKESHA CO/PEWAUKEE DAM
REPAIRS

Activitiy Category:

Rehabilitation/reconstruction of public facilities Under Way

WAUKESHA CO/PEWAUKEE DAM REPAIRSActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$223,621.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$223,621.00

$0.00

$0.00

$0.00

$223,621.00

$223,621.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$223,621.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

$0.00

$0.00

N/A

12/31/2011

$223,621.00

To Date

06/05/2008

Area (  )

$223,621.00

Total Funds Expended

Responsible Organization:

$223,621.00

Activity Description:

Repair to dam that was damaged during disaster.

Location Description:

WAUKESHA CO/PEWAUKEE, WI

Activity Progress Narrative:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$223,621.00$223,621.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$223,621.00     Program Funds Drawdown $223,621.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$268,324.00

$268,324.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTU8253 WAUKESHA CO/MUKWONGO DAM
REPAIRS

$268,324.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($111,676.00)

To Date

06/05/2008

Area (  )

$268,324.00

Total Funds Expended

Responsible Organization:

$268,324.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair to Dam damaged during the disaster.

Location Description:

 WAUKESHA CO/MUKWONGO

Activity Progress Narrative:

WAUKESHA CO/MUKWONGO DAM REPAIRSActivity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$268,324.00$268,324.00Waukesha County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$268,324.00     Program Funds Drawdown $268,324.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$176,000.00

$0.00

$0.00

$0.00

$176,000.00

$176,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTU8311 BEAVER DAM MT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Area (  )

$176,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construct floodwall to protect downtown businesses from future flooding and also suffered damages in 2008 flood event.

Location Description:

BEAVER DAM

Activity Progress Narrative:

BEAVER DAM MITIGATION FLOODWALLActivity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$176,000.00$0.00BEAVER DAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $176,000.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,584.00

Low/Mod Hustisford

Total Projected Budget from All Sources

Match Contributed

$51,584.00

$0.00

$0.00

$0.00

$45,659.00

$45,659.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDMTU8621 HUSTISFORD MIT

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$4,841.00

To Date

06/05/2008

Area (  )

$40,818.00

Total Funds Expended

Responsible Organization:

$4,841.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Repair flood damaged dam that is critically important to public healthy and safety electrical transformer, wastewater treatment
facility are located in the flood shadow.

Location Description:

Hustisford, WI

Activity Progress Narrative:

HUSTISFORD DAM AND EMBANKMENT REPAIRSActivity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$45,659.00$4,841.00Hustisford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $40,818.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

7 / State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

N/A Rock Springs, Village of

Total Projected Budget from All Sources $18,000.00

($11,040.00)

$14,300.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8221 ROCK SPRINGS ADMIN

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

N/A

12/31/2011

$0.00

To Date

06/05/2008

 (  )

$14,300.00

Responsible Organization:

Administration Under Way

ROCK SPRINGS ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

$0.00     Program Funds Drawdown $14,300.00

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$14,300.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

GRANTEE ADMIN

Location Description:

ROCK SPRINGS

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Waukesha County

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MDGA8251 WAUKESHA CO ADMIN

$6,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$6,000.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$6,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WAUKESHA CO

Activity Progress Narrative:

WAUKESHA CO ADMINActivity Title:

Project Number:

7

Project Title:

State Administration

$6,000.00$6,000.00Waukesha County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,000.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$415,774.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MWDADM01

$22,041.91

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$0.00

To Date

07/01/2009

 (  )

$455,701.04

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATIVE COSTS OF MID WEST DISASTER ASSISTANCE GRANT

Location Description:

STATE OF WISCONSIN, DEPARMENT OF COMMERCE

Activity Progress Narrative:

STATE ADMINISTRATIONActivity Title:

Project Number:

7

Project Title:

State Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$22,041.91     Program Funds Drawdown $455,701.04

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 16

Monitoring Visits 0 8

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 40

Report/Letter Issued 0 0
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